
DEPARTMENT OF CORRECTION

CONSTRUCTION BUREAU April-12

PROJECT STATUS REPORT  

DPW 

Proj. No. Loc. Title Authorized Description

PROJECTS UNDER CONSTRUCTION

10-061 ISCI Replace Domestic Water Well No. 3 $728,000.00 Drill Tech subst. completion was 10/31/11.  A separate 

project will include some pumphouse piping modifications.  

10-064 ICIO Replace HVAC Units, Givens Hall $388,000.00 Substantial compl. Was 12/14/11.  Contractor is still 

finishing warranty and punchlist work. Close pending 

receipt of final documents.

11-060 ICIO Maintenance Building, ICIO $600,000.00 Substantial compl. was 4/12/12.  Contractor is finishing 

punchlist work. Close pending receipt of final documents.

11-061 S. Boise Replace HVAC Controls  -  ISCI $332,000.00 Project bid on 12/1/11.  Construction is in progress.

11-062 ICIO Renovate Showers & Bathrooms /                                       

Upgrade Kitchen and Laundry,Givens Hall

$582,000.00 Substantial compl. was 4/15/12.  Contractor is finishing 

punchlist work. Close pending receipt of final documents.

11-063 ICIO Replace Standby Generator, McKelway Hall $275,000.00 Project bid and the pre-construction was 4/19/12.  

Contractor is preparing submittals.

11-065 SICI Renovate Showers & Piping, Main Dorm $412,000.00 Substantial compl. was 1/26/12.  Contractor is finishing 

punchlist work. Close pending receipt of final documents.

12-060 IMSI Replace Roof, Units E, F, and G $180,000.00 Substantial compl. was 11/02/11.  Close pending receipt 

of final documents.

$3,497,000.00

PROJECTS IN DESIGN

08-064 S. Boise Replace Exit Signs and Emergency Lighting. $173,000.00 Elect. Engineer has designed the project and a service 

contract has ordered the new signs and lights.

11-064 NICI Install Standby Generators $590,000.00 Musgrove Engineering has completed the design and 

DPW is in the process of putting together the bid. 

12-061 S. Boise Wastewater Sludge Removal $575,000.00 Engineer is designing the project and has submitted 

required paperwork to DEQ for land applying the sludge.  

Dept. of Purchasing is buying the mechanical screen for 

the project.

12-062 ICIO Replace Perimeter Detection System $1,300,000.00 Engineer has been selected and DPW is preparing the 

contract.

12-064 S. Boise Sealcoat Parking Lot and Roads $150,000.00 Engineer has been selected and is developing the scope 

of work.

$2,788,000.00

PROJECTS COMPLETE AND UNDER WARRANTY

08-076 NICI Remodel Kitchen and Unit 2 Showers.  $1,265,000.00 The kitchen was subst. complete on 10/11/10 and the 

showers were subst. complete on 10/21/10.   

10-063 ICIO Replace Fire Detection System, Givens Hall $120,000.00 Project subst. compl. 10/8/10.

ICC ICC Sewer Modifications and Land App. 

Expansion

$225,000.00 The miscellaneous wastewater projects are complete. 


